

Analysis of factors affecting the delay in progress of construction investment projects of CDC Bac Ha-Ha Noi Investment Joint Stock Company

Tran Thi Huong

Abstract: In the current context, delays in the progress of construction investment projects not only cause economic consequences but also affect the reputation of enterprises. This study aims to identify and analyze the main factors impacting the extension of construction project timelines at CDC Bắc Hà-Hà Nội Investment Joint Stock Company. Through a combination of theoretical research and empirical analysis, the study will propose effective solutions to improve project progress and quality. The expected outcomes of this study are to contribute to enhancing the company's construction management capacity and to provide valuable recommendations for the construction industry in general.

Keywords: Delayed progress, construction investment project, CDC Bac Ha-Ha Noi, construction management, improvement solutions